City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 9/9/0%

1D |Task Name Duration Start Finish Resource Budget Comments 2009 2010
il2lsplElaletl 1 [ [1i2[314slel7i
1 |ARTERIAL 1004 days | Mon 5/12/08 | Thu 3/16M2 o i !
2| ©CC-1085 Newland Street Widening & Vertical Re-afignment (PCH to | 400 days | Mon 6/2/08 | Fn 1214/08 Eng $6,000,000 | Bridge work completed. Looking to : e
— . Hamilton) ___ accelerate schedule,
N Const 400 days Mon 6/2/03 Fri 12111/02
o it [ _ - e e e e
("5 "CC-1230 Heil Avenue Widening (Beach Blvd to Silver Ln) 205days | Mon12i1/06 | Frigii/0¢ | Eng | $809,0000 | 7 " Completed.
e Sonsucion - B dae | Wonizie | Figdies | f
8 | C€C-1319 Atlanta Avenue Widening (Huntington to Delaware) | 1004 days | Mon 5(12/08 | Thu3/512 | ~ Eng $2,194,100 | Actual riw acquisition moved to
10/t1 due to matching fund issues.
o Construction to 11112,
2] ) B 2175 Elays 7 Mon 1{5.’09 Fri 10/30/09
D] A 33 days | Mon5M2/08 | Wed9admg | - -
T Right-of-Way rAcquisiirjon (Pre:iminary) 2386 days Mon 11/2/09 Thu 9/30/10
A Right-of-Way Acquisition (Execute Purchase Agreements) 280days | Fri10M/10 | Thu 102711
13 Construction 100days | Fri1026A7 7 ThusABAZ T )
14
15 CC-1321 Edinger Parkway Improvements (Saybrook to Countess} 86 days Mon 1/4/10 Eri 4/23/10 Ena §600,000 | Received Caltrans approval. Bid in
e e R SR AR SO e . S€ptember. Award in October. |
16 Construction 80 days Mon 1/4/10 Fri 4/23/40
17
18 'CC-1341 Phase 1: Arterial Rehab 08/09 (Magnolia; FCH to Atianta) | 45days | Mon 6/29/09 | Fris8i28/09 | Eng | $1,500,000 | Compieted. Punch list work only. | | |
19 Construction 45 days Mon 6/29/09 | Fri&f2siog - T
R el
21 CC-1341 Phase 2: Arterial Rehab 08/09 (Edwards: Slater to Warner, | 60 days | Mon 5/3(10 | Fri 7123710 | "Eng | $1,700,000 | Design compteted. Bid in February
Magnolia: Warner to 1-405, Gothard: Heil to Edinger, Garfield: 10. Will construct as many streets
Newland to Magnolia, Slater; Newland to Beach) possible within avatlable budget,
22 " Construction | 60days | Mon 5310 | R i R i
24 150 days Mon 2/209 Fri 8/28/09 Eng $200,000 | Finishing design. Construction
Goldenwest: PCH to Yorktown, Atlanta: Beach to Newland) moved to FY 10/11 due to budget
issues.
25 Design ) 160days | Mon2/2/09 | Fri 8/28/09 T
& . i LR
27|~ €C-1385 Bridge Rehabilitation BPMP Program (Warner, Magnolia, 232days | Thu10MM9 | Frigi20i10 | "Eng | $300,000 | Grant applications being prepared. |
& Brookhurst) Design to be carried over to 09/10.
Construct in 09/10 if funded. Need
_ . ; e b i oL __mdditional $2.2M.
28 Design 102 days Thu 10/7/09 Fr 211910
29 ~ GConsteuction 100 days Mon 4/810 Fri 8/20110
30 ) - T T
31 CC-1359 Federal Stimulus Arterial Rehab (Slater: Graham to |” 240days | Mon 5/4/09 | Frid20 Eng | $1,700,000 | ‘Working wi CT on approvalto | |
A Goldenwest} advertise.
32 7| | Caltwans Authorization ]  W0Bdays | Mon5i409 | wed 9130109
33 60 days Mon 1/11/10 Fri 4/2010
3% |DRAINAGE & WATER QUALITY 1185days | Mon6/5/06 | Fri12/17/10 |
3 | cc-1255A Talbert Lake Urban Runoff Diversion - Phase | 38 days | Mon 67886 | Mon 1416 {7 TEng " | $5,000,000 [ “Reguiatory permits received, i
Federal stimulus funds not
sufficient. Design wilt continue.
Censtruction postponed indefinitely.
37 Desion ) | 80days | Mon6/506 1| Fn 108005 |
38 Construction (TBD} 0 days Mcn 1/4/10 Mcn 1/4/10 [
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 9/9/08

| Senior Center

T Genstruction

54 Lake Fire Sation Romods! (ire Staiion No.8)

" 'Design (08/09)

. Design
Bidding & Censtruction

| Mon r11/10

" Tue G806

Fri 3/5/10

Tue 9/8/09

Tue 9/3/08

Tue 8800 |7

Mon 1/4/10

RG89
Fri 9423111

Fri 9i23[1

85

LOCAL STREET

220 days

Mon 6/15/09

Fridife/i0 |

Developer

| $15,000,000

1B |Task Name Duration Start Finish Resource Budget Comments 08 2009 2010
55 76l T [ hizBhlslelriete] T 1 [1ERHERREY
| PR A [ F
T40°7]  CC-1255B Talbert Lake Phase I 0 days Tue 9/8/09 Tue 9/8/09 Eng $2,000,000 Grants have been temporarily ) ; ti ' }
e e e e e e . . __suspended. Projectonhold. | . .- :
41 J o Desion(T8D) 0 days Tue 8/8/09 | Tue 5/8/09 '
42 Construction (TBD) 0 days Tue 9/8/09 Tue 9/8/08 ) o
43
4477 'GC1293 Heil Pump Station Rebuild 705days | Mon4i7/08 | Fri1217M10 | Eng $1,950,000 | Acquiring right-of-way. Seeking
additional $4M in grant funding for
i ] construction.
45 Design ) 410 days Mcen 4/7/08 Fri 10/30/09
46 | RightofWay Acquisiion 605 days Man &/7/08 | ~Fri 7/30/10
47 Construction 100 days’ Mon 820 | Frid2n7i30 | T T T
“ig .
a5 CC-1307 Irby Park Runoff Treatment “Odays | Tue9/8109 | Tue %809 | Eng $2,500,000 | Grants have baen temporatily
suspended. Evaluating design : e
options. :
50 Prelim Design & Environmenrtal Decumentation o Od:a!s b Tue9f8.’09 Tue 9/8/09 : o
51 | Final Design o  Odays | Tue 9/8109 Tue 9/8/09 - B :
52 Construction Odays | TueQ®i0% | Tue9mioo | | i o
g :
54 |FACILITY “'p0% days | Tue 4M/08 Fri 9/23/11 B i ‘
55 €C-1261 Utilities Yard Facilities Plan Improvements 17706 days | Mon 4/28/08 | Fri12/3110 | OpsiEng | $8,650,000 |  Bid in Seplember. Awardin i
T 1o R » o November,
56 Design o B ) ] ___220 days Mon 4/28/08 Fn?.'_i?IQQ N T
57 Buiiding Permits 120 days Mon 3/30/09 Fignige 1 - T T
58 " Construction T 240 days Mon 21/10 Fri 12/3110 T T
= Ao e e e S g kst I . e !
60 | CC-1306 Seismic Retrofit of City Hall Building YV d29'days | Tue 4i108 | Fri11/20/08 | Eng/B&S | $7,000,000 | Construction continues on exteriar
e BSOS (U (R PR NP _. . of building.
61 Construction 429 days Tue 4/1/08 Fri 11/20/09 .
55 (et e = S Ul WD kg R s L . L
837|  ©Cc-1338 City Yard Slope Repair (along north side) (08/09) 180 days | ™on 3/9/08 | Fri11/13/09 Eng | $250,000 | Awarded in August. Contract prep’
- - S - T _ underway.
64 _ | EOdays | Mon | Fnsgieee i
65 " "Construction - 30days | Mon 40/5/09 | Fri 11M3/09 T - i i T
67 | * MSC-463 Central Library Renovation (Now through 03/10) fon 1/5/09 | W 06 | Library ~| $260,000
&8 Bidding & Construction 193 days Mon 1/5/09 Wed 9/30/09
= ;
70 | MSC464City Gym ADA (0si08) _110days | Mon10/509 | Fri%/sit0 | Faclities | $120,000 | -
71 Design 6(_) dal_ys Mon 10/5/09 Fri 12/25/09
72 Construction Mon 111 1_/_1_0__ I i §f§1‘_‘|0
73 ’ o T
74 MSC-468 Edison Community Center ADA (08/09) 110 days Maon 10/5/09 Fri 3/5/10 Facilities $90,000
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City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 9/9/08

Task Name

Duration Start Finish Resource Budget

Comments

2009 | 2010

86

MSC 455 Tree Petition Streets (07/08)

87

""" Ceonstruction 7

88

89

" MSC 455 (Phase Il) Tree Petition Streets (08/09)

| 20days | Mondrts0g | Faanens |

71760 days

220 days Mon 6/15/09 Fri 4116/10 Streets $3,600,000

T BMon 101505 | Fri 272509 7| " Streets” | $3,600,000

Construction ongoing. Two streets
_. . Btatime.

“Awarded in ;&ﬁigﬂ;tr.i(fgntract pEfJ
underway.

90

Construction

60 days Mon 10/5/09 Fri 12{25/09

91

92

93

NEIGHBORHOOD

24

CC-1324 Downtown Street Light Replacement Phase li: Orange: |

2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to
7th, Main: Palm to Acacia, PCH: Main to First.

o5

Design

96

97

Construction

98

99

100

' 90 days

Fri 311210
Frizfzino

515 days

Mon 3/24/08
“Mon 3/24/08 |

Fil 209
Fr3nzno

_B75days | Mon 3i24/08
_Mor: 14/8/08 |

Mon10/5/09 | Fri2n9iMd |  Eng

Mon 107608 [ Fi ZiAgA0 | T

101

own B

102

" Procure Materdals

100 days Mon 7/27/08 Fri12/11/08 Eng

" S0days | Mon7/27/09 | Fri10/2/08 |

103

" Construction

1 30 days

Mon 11/2/09 Fri 12/11/09

104

PCH segment will bid October '09.

1| Awarded August 17. Contract prep |

underway.

September, Award in
October.

105

107
108

109

PARKS

CC-1346 Edison Park Youth Sports Complex Refurbishment

" Design & Environmental Clearance

* Barlett Park (08/09)

Fri 4/9/10
Fri 10/30/09

Mon 6/16/08
"Mon 8/11/08

475 days

320 days Eng/CS | $1,245,000

Odays | Mon®/11/08 | Fri 10/30/08

285days | Mon12/8/08 | Fri1/8it0 | Eng/GS

110
-3

Master Plan & Environmental Clearance

112

113

i14

115

through 7)

_Gun Range Clean-up (08/08) =

116

117

118

19|
-
121

"'CC-1345 LeBard Park (07/08 3 08/09)

Design & Environmentat

" CC-1342 Pier Buildings

122

123

COI:ISU'UC[iOTI e

124

125

~~ GC-1347 Skate Park Worthy Park (08/08)

"€C 1786 Beach Biufftop Restrooms (Phase II: Restrooms No.2 |

. B0days | Mon 11/30/09 |

| 255days | Mon 2609

| 338 days | Mon8/a/o8 | Fri11/t3i0s

|27

285 days Mon 12/8/08 Fri 1/8/10

80 days | Mon 11/30/08 | Fri3/18i10

255days | Mon2/9/09 | Fr 120710 |

$200,000 |

TEngiCs | $2,400,000 |

. Fri1i20i10 | EngPing | 200,000 |

State grant funds frozen. Garried
over current funds to 08/10. Seeking
_ additional funding.

" To be approved by Councilin |
. January'1o. .

"Bid in September. Awardin
October.

380 days | Mon6/16/08 | Fri11/27/08 | Eng/CS | $1,200,000

| 380days | Mon6i1e08 | Fri 1127109

‘CSIB&S | $700,000

Mon /2100 | Fr1113009 | ..

L Zrodays
40 days

| 163 days | Mon 2/16/09 | Wed 9/30/09 | CSiEng [ "$150,000

Need approval from Fish & Game.
No construction funds. Carried over
to 09/10.

. Onschedule. ~ | -

Construction will begin after
... Summer vacation season.

" " Consultant selection underway. )
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City of Huntington Beach Wed 9/9/09
Capital Improvement Program Master Schedule
Iz |Task Name Duraticn Start Finish Resource Budget Comments 8 2009 2010 |
78] T [12BRIseFER( 1 [ [12EREETEE|
126 Conceplual Master Plan & Environmental Review 163 days Mon 2/16/08 | Wed 9/30/09 : AR d -]
TP S [ : :
128 | CCA349WardlowPark 77777V '{gSdays | Mon2/9W09 | Friw25/09 | Eng/CS | $150,000 |Scope to add additional parking.No | ;- Ty -
construction funds. Working with
developer to contruct.
Design & Entitlements 165 days Mon 2/9/09 Fri 9/25/09
Worthy Park Restroom 135 days | Mon 10/5/09 Fri 4/9/10 EngiCs $120,000 t moved to FY 09/10 due fo
funding issues.
132 Design & Environmental 85 days Mon 10/5/09 Fri 1/20/10
e e i s |
135 Chris Carr Lake {08/09) 128 days Mon 4/6/08 | Wed 9/30/09 Maint $150,000 Ongoing water treatment in lake. |,
136 Bidding & Construction - 128 days Mon 4/6/09 | Wed S/30/09 D
157
""i387| Central Park Enhanced Habitat 205 days Mon 2/9/09 Fri 11/20/09 cS $250,000 Site adjacent to proposed Senior
Center site. Carried over to 09/10,
138 |° Design T - 165 days Mon 2/8/08 | Fsi 9/25/08 T
REeTT Construetion 40 days Mon 9/28/08 § Fri 11/20/09
T o B i AL e S N I
142 |SEWER T 705 days | Mon12M/08 | FrisHa2m1 | o i
143 CC-1269 Warner Ave Gravity Sewer Main & Lift Station "C" ) 600 days | Mon 4/27/09 | Frigr2n1 "Eng $60,000 | Final design in FY 09/10. Construct
Reconstruction in FY 10/11
144 Alternatives Analysis I "85 days | Mon 4/27/08 | Fr 7i24/08 ] T T )
145 Final Design of Uitimate Soiution T "i60days | Mon11/2/08 | FA&ATHO | I
148 Construction e T s | Mon#3H1 | Fighzal | S B
i Mozt Fnetett _ I ,
T38| CC.1277 EdwardsiBalmoral Sewer Lift Station (424} | 145 days | Mon 4/27/09 | Fri11/i3/08 | " Eng [ 31,600,000 | ~ Construction of force main
I e e e e } , e . I I ___proceeding,
149 Construction 145 days Mon 4/27/09 Fri 11/13/09
150 o
152 CC-1287 BrightoniShoreham Sewer Lift Station (#28) | 215days | Mon 12/1/08 Fri 9/25/09 Eng | $1,400,000 958% Complete.
153 Construction ‘215 days | Mon 12/1/08 Fri 9/25/09 ) C
i ~ _ (i cays | Mon Tflg [P Sisann o
155 CC-1339 Sewer Slip Lining 0809 T ) ‘Odays | Mon10/5/09 | Mon10/5/08 | Eng | $250,000 | FY 08/09 project cancelled due to
lack of funds. To be reprogrammed
, in 09/10.
156 Construction 0 days Mon 10/5/09 | Mon 10/5/05 T
157 - - ‘
| 158 | TRANSPORTATION 1136 days | M 0
| 7158 7| ©C-1199 TSCOUP HIIV & V {Signal Coordination) T "320'days | Wion 1/5/09 Fri 3/2610 Trans | $750,000 | Construction proceeding. 2
locations require construction
bidding.
160 Construction 320 days Mon 1/5/09 Fri 3/26/10 ;
161
162 CC-1213 Signal Instailation @ NewlandiHamilton | 385 days | Mon 11/3/08 | Eri4/23M0 | Trans $190,000 |
RT3 Design 190 days | Mon 11/3/0B | Fri 7/24/09
164 Construction - T U] Hodays | Mor 1410 Fri 423710
L IR _ L e e o
{86 | ©C-1245 HES Signal Modification (Atlanta/Newland) Concurrent 440 days | Mon 11/3/08 Fri 719110 Trans $250,000 Requires Caltrans approvals.
with CC 1247
167 Design Trmmmmmmmmmmmm e o ‘205 days | Mon 493087 FASAa0e 1T CrTmTrmmmmTmmm
168 | Construction 65 days Mon 4/12/10 Fr 7/910
169
'i Paga 4
N\
e




City of Huntington Beach
Capitat Improvement Program Master Schedule

Wed 9/9/09

D [Task Name Duration Starl Finish Resource Budget Comments 8 | 2010 |
jgi9] | | HEBkIsiER | [ HEBRISET B
170 CGC-1247 HES Signal Modifications (Atlanta/Magnolia) Concurrent 440 days Mon 11/3/08 Fri 7/9110 Trans $250,000 Reguires Caltrans approvals. . -y
_ with GC 1246 e e e e B IS A BT O ‘
171 Design 160 days | Mon 1173/08" " " Fii 6/i2/09
172 " Conskuetion T 1 65days | Mon 412110 Frizoro | - I i
BEk CC-1254 Beach / Taylor Signal Installation 440 days | Mon 11/3108 Fri 719110 Trans $230,000 On held pending Caltrans
approvals.
175 T 200 days Fri 87/08 - o T
176 | o "5 days | 1 ]
177 T D i i T
178 | €C-1267 PCH Transit Center between First and Huntington | 1035 days | Mon 3/6/06 Fri 2(19/40 $400,600 | Praject will be re-bid due to budget [
issues in November '09.
179 Design 930 days Mon 3/6/06 Fri 9/25/09
180 " “Censtruction T | B5days | Mon 12/7i08 Fri 2A19/10 a -
e ~ansiruct . aeagys | Mondaf/ivy f rn 2Rt
182 CC-1302 Main Street/Utica/17th Street Traffic Signal Maintenance 0 days Tue 9/8109 | Tue %/8/09 Trans | $305,000 | Bids rejected due to budget issues.
Project on hold indefinitely.
183 | Constuction 0 days Tue 9/8/09 Tue 9/8/09 N
o .. wonsin . Maays ) jue SR e ; . -
185 | CG-1344 Brookhurst | indianapolis Signal {08/9) 17148 days | “Mon'1isios | Fri 7124109 Trans | §100,000 |  Design and modifications | |
completed.
186" Design & Signal Modification 145 days Mon 1/5/09
187 o o
1887 |UTILITY UNDERGROUNDING ) "' 565 days | Mon 8/20/07 | Fri10/16M9 T T
1887 €C-2052 Beach Boulevard Underground Utility District 565 days | Mon 8/20/07 | Fri10/16/09 Eng $8,300,000 Construction restarted.
T80 | Design o o T 160'days | Mon 8/20/07 Fri 3/28/08
191 " Construction T "195 days | Mon 1/19/08 | Fri10M8/08 | T C .
93
%3 |WATER = 956 d 121406 | Fri 7/30110 B N o ST
794 CC-1175 Southeast Reservoir & Transmission Main (Planning | 31 n6M/09 | Fri7/30/0 | Eng | $100,000 Initiating environmental
Phase Only) documentation for tank removal.
Schedule moved back since
as added.
185 " Preliminary Design & Environmental Documentation 308 days | Mon 6/1/09 Fri7/3010° | B T
196
187 CC-1268 Well Ne. 8 Irrigation Project {15t Phase @ Central Park) 80days | Mon 11M6/08 |  Fri 31510 Eng $250,000 | Awarded September 8th. Contract | |
prep underway.
198 Censtruction ) | B0days | mon11/16/08 | Fri3/510 T
=5 _
200 | ©C-1284 Well 13 Chlorine Room Modifications 100 days | Mon 10/5/09 | Fri 2119/10 Eng $300,000 | Contract awarded. Contract prep
underway.
o e T e T L e i unden
e SR Loddays ¢ Mon AU Py ]
203 | ©C-1305 Energy Backup Wells {6, 9 & 10) | 860 days | Mon 2/4/06 | Fri3n9Mo Eng $288,000 Selected potable tank option.
Purchase order pending.
204 Design 745days | Mon 12/4/06 | Fri 10/0/08 oo
205 Constriction 80days | Mon11/30/09 | Fri3/9/0
o /ONSINK | Mon 115009 B -
207 | CC-1314 Water Main Replacement (Bayview) " s0days | Mon10/5/08 | Fri12i25/08 Eng $1,000,000 | Awarded on August 17. Gontract
" Construction . ) o ) | e0days | Mon10/5/08 | Fri12/25/09
30| ©C-1331 Beach Boulevard Water Main Replacement 240 days | Mon 1020/08 | Fri 9/18/09 Eng $1,300,000
2117 Comstuction T o o 240 days | Mon 16/20/0¢ { 91181
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